
19.02.2021 20.08.2021
01.03.2021 01.04.2021 01.05.2021 01.06.2021 01.07.2021 01.08.2021

01.08.2021
WP 6 - Leveranse

18.6 - 28.7
DESIGN BASIS & BUDSJETT

04.04.2021
WP 1 - Markeds kartlegging

15.06.2021
WP 5 - Økonomisk Analyse

19.2 - 11.3
SOW Konsolidering

29.04.2021
WP 2 - Erfarings Kartlegging

20.04.2021
WP 4 - CO2 Fotavtrykk

19.02.2021
Kick-Off

16.05.2021
WP 3 - Barrierer & Muligheter


